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114 South; State Street to 
Bangerter; New I-15 Interchange 

SP-15-7(156)293 
  

                
 

 
 

September 9, 2009    
Public Information and Traffic Control:  

o Bridge work at I-15 over 114th South, post tensioning bridge beams on September 15, 2009 
o Post tension bridge beams on Sept 15, 2009 
o Placing precast deck panels Sept 16, 2009 to Sept 23, 2009 
o Intermittent closings for deck closure pours 

o Traffic control on 2700 South for storm drain installation 
o Flaggers 1300 West to 2200 West sewer installation 
o I-15 

o Weekend lane closure SB I-15 September 18 to 20, 2009  
 

Schedule:  What to expect for the month of September 
3600 West to 3200 West 

o Water service extensions 
o Grade for paving 
o Install rock walls 
o Install post and panel walls 
o PCCP Pave 
o Curb and gutter 
o Sidewalk 

3200 West to 2700 West 
o Storm drain tie-in across 2700 West 
o Grade for paving 
o Asphalt paving on 2700 West 
o Pond at substation 
o PCCP Pave 

2700 West to 1300 West 
o Restart installation of the 42” sewer line 1300 West to Charter Point Road 
o Jack and Bore at Redwood Road 

1300 West to Lone Peak 
o 42” Sewer line tie-in at Riverfront 
o Re-open Riverfront Drive 
o Soil nail wall at Chapel View 
o Surcharge at Midas Creek 
o Jordan River bridge construction – Concrete bents, abutments 

Lone Peak to State Street Including I-15  
o Construction of new I-15 Bridge 
o Grade and drainage for SB pavement 
o Paving SB lanes 
o Grading SB on ramps and paving 
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Schedule:  Completed in August 

3600 West to 3200 West 
o Water service extensions 
o Storm drain 

3200 West to 2700 West 
o Water service extensions 
o Storm drain 
o Grade for paving 

2700 West to 1300 West 
1300 West to Lone Peak 

o 42” Sewer line from Riverfront road to Chapel View 
o Fill for bridge structure 
o Pile driving at Jordan River for the bridge structure 
o 20” waterline at 700 West 
o Build frontage road at Trent and 700 West 
o Surcharges at RR and Willow Creek complete 

Lone Peak to State Street Including I-15  
o Bridge beams and concrete abutments 
o Started paving on the north side of 114th South 
o Grade and drainage for SB pavement 

 
 
 
 


